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Please complete this report by close of business October 25, 2016. 
Please upload your final Performance Report and all applicable spreadsheets to your individual 

Agency folder in the Biennial Reporting SharePoint Site found at:  
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx. 

 
MCA 2-17-521(4) requires the Department of Administration to prepare a biennial report on Information 

Technology (IT) based on the Agency IT Plans and Performance Reports required under MCA 2-17-524.  
 

This performance report evaluates progress made towards the objectives articulated in your 2014 Agency IT 
Plan, which can be found at: 

https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx.  
 
Please answer each section below based on your 2014 Agency IT Plan (add lines to the tables as needed). 
 
Section 1: An evaluation of the Agency’s performance relating to IT (MCA 2-17-524(3)(a)). 

 Referencing the goals and objectives noted in Section 10 of your 2014 Agency IT plan, please fill in the 
table below with the information for each goal and objective. 

o 2014 Agency IT plans can be found in your Agency folder located at https://ent-
sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx.  

 Please provide an update on the efforts to implement your Agency 2014 IT goals and objectives. Your 
update may include how a goal/objective has advanced the Agency mission. 
 

GOAL OBJECTIVES UPDATE 

Efficient and effective IT Services  Institute formal processes 
to assess new 
technologies for cost-
effectiveness 

 Implement shared IT 
Services in an enterprise 
environment 

 Use cloud, open source, 
and COTS systems to 
improve the IT 
effectiveness and 
efficiency 

 DOA led State Enterprise 
work group to find mass 
communication solution. 

 DOA Implemented the 
following enterprise 
systems to be shared with 
the enterprise 

o eMACS (Enterprise 
Acquisition and 
Contract 
Management 
solution) 

o SOMRS (Talent 
Recruitment) 

o Montana Policy 
Management 

 Standardized on common 
case management 
software solution 
(Microsoft CRM) 

o HCBD 
o LGS 

 

Deliver IT economies of scale  Evaluate the overall 
awareness of IT Services 
and solutions within the 
agency IT community 

 DOA partners with our own 
State Information 
Technology Services 
Division for personal 
services and standardizes 
all new technology on 
Enterprise Services 

 
 

https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx
http://leg.mt.gov/bills/mca/2/17/2-17-521.htm
http://leg.mt.gov/bills/mca/2/17/2-17-524.htm
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx
http://leg.mt.gov/bills/mca/2/17/2-17-524.htm
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx
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Section 2: An assessment of progress made toward implementing the Agency IT Plan (MCA 2-17-524(3)(b)). 

 Please detail progress made toward completing IT projects identified under section 11 of your 2014 
Agency IT Plan.  

o Your Agency plan can be found in your Agency folder located at https://ent-
sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx. 

 Please include project cost, schedule and completion information. 
 

ITEM DESCRIPTION ACTUAL AS OF JUNE 30, 2016 

Project Name Data Protection 

Agency / Division  SITSD 

Project / Program purpose and 

objectives 

Mitigate security gaps in the State IT systems; promote education and 

staff awareness; enhancement/implementation of network access 

control and compartmentalization; enhance server infrastructure 

protection; increase physical security of network devices; improve data 

Loss prevention; improved disaster recovery services 

Estimated start date May 2014  

Estimated cost $5,607,500 800,000 

Funding source – 1 HB10 HB10 

Funding source – 2   

Funding source – 3   

Annual costs upon completion $832,500  

Status of the project as of June 

30, 2016. Indicate % completed 

and status of funds expended. 

Implementation of the Enterprise Security Program and Web 

Application Firewall Services for all State web applications.  

 

25% complete 

 

ITEM DESCRIPTION ACTUAL AS OF JUNE 30, 2016 

Project Name Data Center Infrastructure Management 

Agency / Division  SITSD 

Project / Program purpose and 

objectives 

DCIM is considered best practice for Data Centers and can help 

enforce standard processes for operating the data center.  These 

processes can reduce operator errors. DCIM also provides operational 

data, including environmental data (temperature, humidity, and airflow), 

power data (at the device, rack, zone and overall data center) and 

cooling information.  This information can be used to do predictive 

analytics of the availability of resources (power availability, cooling 

capacity, where to place equipment). DCIM is an invaluable tool for 

data centers to be able to provide reliable environmental and power 

controls. 

Estimated start date July 2015  

Estimated cost $400,000  

Funding source – 1 HB10  

Funding source – 2   

Funding source – 3   

Annual costs upon completion $100,000  

Status of the project as of June 

30, 2016. Indicate % completed 

and status of funds expended. 

Waiting for budget/funding to begin the project. 

 

ITEM DESCRIPTION ACTUAL AS OF JUNE 30, 2016 

http://leg.mt.gov/bills/mca/2/17/2-17-524.htm
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx


 
 

Page 4 of 12   Revised November 23, 2016  

 
 

Project Name Internet Bandwidth and Security Upgrades 

Agency / Division  SITSD 

Project / Program purpose and 

objectives 

Increase the state’s internet bandwidth equipment to accommodate 

agency requirements and applications that will exceed the State’s 

current maximum ability to support higher speeds in excess of 1Gb. 

Estimated start date July 2015  

Estimated cost $4,065,398 $1,055,277.85 

Funding source – 1 HB10 HB10 

Funding source – 2   

Funding source – 3   

Annual costs upon completion $1,000,000   

Status of the project as of June 

30, 2016. Indicate % completed 

and status of funds expended. 

50% complete - Upgraded external firewalls and external switches in 

both datacenters.  

To do: Upgrade internet pipes and routers in both datacenters to full 10 

Gb 

 

ITEM DESCRIPTION ACTUAL AS OF JUNE 30, 2016 

Project Name Network Equipment Upgrades 

Agency / Division  SITSD 

Project / Program purpose and 

objectives 

Purchase and install network CORE and aggregation equipment, 

monitoring and security equipment and software, Voice over IP (VoIP) 

network equipment, and voice PBX equipment and software upgrades - 

for existing equipment that is either End of Life / End of Support – or – 

requires upgrades / replacement to support additional security, network 

bandwidth growth, and new services / applications that are being 

implemented. 

Estimated start date July 2015  

Estimated cost $5,894,260 $1,885,630.12 

Funding source – 1 HB10 HB10 

Funding source – 2  Rate Recovery 

Funding source – 3   

Annual costs upon completion $1,000,000   

Status of the project as of June 

30, 2016. Indicate % completed 

and status of funds expended. 

25% Complete:  

 295 EOL/EOS network devices have been swapped. 

 SummitNet 3 routers upgraded 

 25% of our FlexVPN routers upgraded  

 Dial Plan VoIP study complete. 

 TAP infrastructure for network monitoring 
 

To do:  

 78 EOL/EOS network devices at 43 sites. 

 Campus PoE switch upgrades (will be funded through voice 
rate) 

 Remote site PoE switch upgrades 

 Finish FlexVPN upgrades 
 

 

ITEM DESCRIPTION ACTUAL AS OF JUNE 30, 2016 

Project Name Remote Site Fiber Upgrades 
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Agency / Division  SITSD 

Project / Program purpose and 

objectives 

Upgrade the telecommunications facilities at four sites to support their 

current and near term application needs. Montana State Hospital in 

Warm Springs, Montana Development Center / Riverside Youth 

Correctional Facility in Boulder, DNRC Area Office in Libby, and the 

Montana State Auditor’s Office in Helena. 

Estimated start date July 2015  

Estimated cost $781,000  

Funding source – 1 HB10 DPHHS $332,500.00 

Funding source – 2   

Funding source – 3   

Annual costs upon completion $250,000  

Status of the project as of June 

30, 2016. Indicate % completed 

and status of funds expended. 

50% complete. 

 Warm Springs 

 Boulder MDC/Riverside 
 

To do: 

 DNRC Area Office, Libby 
Additional funding needed for fiber build as HB 10 
request was not funded 

 Montana State Auditor’s Office, Helena 
Additional funding needed for fiber build as HB 10 
request was not funded 

 

ITEM DESCRIPTION ACTUAL AS OF JUNE 30, 2016 

Project Name Tower Enclosures for the SMDC and MCDC 

Agency / Division  SITSD 

Project / Program purpose and 

objectives 

The project purpose is to construct two buildings to protect the cooling 

towers at both data centers from the elements. When the data centers 

were constructed the cooling towers were not enclosed as a cost 

saving measure. For several years the pipes and sensors have been 

exposed. Heat tape and insulation have been used to try and mitigate 

the effects of the weather. Neither data center has experienced an 

outage due to the weather’s impact on the towers, but an outage is only 

a matter of time. Significant efforts, resulting in increased electrical 

costs, staff resources, contractor resources, and patches, have been 

necessary to resolve issues with the cooling towers at both data 

centers. The cooling towers are critical systems for the continued 

reliable operation of the State’s data centers. Continuous exposure to 

the elements has brought about system failures that we were able to 

address, but continue to pose risk. We have added heat tape to try and 

keep pipes from freezing, re-insulated pipes, and repaired corrosion of 

sensors caused by water collecting on the sensors. 

Estimated start date July 2015  

Estimated cost $400,000  

Funding source – 1 HB10  

Funding source – 2   

Funding source – 3   

Annual costs upon completion $50,000  



 
 

Page 6 of 12   Revised November 23, 2016  

 
 

Status of the project as of June 

30, 2016. Indicate % completed 

and status of funds expended. 

Project was cancelled. SITSD and GSD had discussion on how to 

proceed with the Data Center Cooling Towers. They are designed to be 

located outside in the elements and steps have been taken to ensure 

reliability and reduce risk of failure/freezing. 

 

ITEM DESCRIPTION ACTUAL AS OF JUNE 30, 2016 

Project Name VoIP PBX Statewide Disaster Recovery 

Agency / Division  SITSD 

Project / Program purpose and 

objectives 

Install a redundant/failover PBX in the SMDC to provide disaster 

recovery for the state’s primary PBX located in the Mitchell Building.  

The State currently has the largest primary PBX for voice calls, voice 

messaging, and voice response systems supporting many State 

Agencies which is located at the Mitchell Building. If the Mitchell 

Building is destroyed, or incapacitated, many of these applications and 

support services would be impacted. This Appropriation Request is for 

a first phase to purchase a failover PBX and services to support 

continuity of service and security for State workload and requests. This 

will also include installing (Session Initiation Protocol) SIP trunks 

between the existing PBX and new PBX to enhance SITSD’s disaster 

recovery plan. This failover PBX would be installed at an off-site 

location to enhance disaster recovery and the primary site currently 

under review is the States’ secure Data Center in Helena. In addition to 

these cost there will also be the installation with the telecommunication 

vendors for alternate redundant trunking for the PBX. 

Estimated start date July 2015  

Estimated cost $2,100,000  

Funding source – 1 HB10 Rate Recovery $33,390.12 

Funding source – 2   

Funding source – 3   

Annual costs upon completion $500,000  

Status of the project as of June 

30, 2016. Indicate % completed 

and status of funds expended. 

10% complete. 

 Added additional DSP resources on the Mitchell PBX for SIP 
migration. 

 Purchased IP phones 
 

To Do: 

 Stand up Avaya Red core Dec. 2016 and begin phased 
migration to a single PBX as funds become available.  

 

 

ITEM DESCRIPTION ACTUAL AS OF JUNE 30, 2016 

Project Name Enterprise Services (fixed cost) 

Agency / Division  SITSD 

Project / Program purpose and 

objectives 

The Enterprise Services consists of expenditures that SITSD is 

mandated by statute to perform or services that for the overall good of 

the state. These items have been removed from overhead throughout 

SITSD other services rates and are included as a fixed rate that are 

allocated to all state agencies by their number of normal user active 

directory accounts averaged for FY14. The purpose of this EPP is to 
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request funding for the net increase $2,182,316 each year of the 2017 

biennium.  

Estimated start date July 2015  

Estimated cost $4,364,632  

Funding source – 1 HB10 Rate Recovery 

Funding source – 2   

Funding source – 3   

Annual costs upon completion $0  

Status of the project as of June 

30, 2016. Indicate % completed 

and status of funds expended. 

No HB10 funding approved. Rate Recovery. 

 

ITEM DESCRIPTION ACTUAL AS OF JUNE 30, 2016 

Project Name SITSD/NTSB Budget increase for Rate Base Services 

Agency / Division  SITSD 

Project / Program purpose and 

objectives 

During the timeframe from FY14/15  to  FY16/17, many initiatives and 

security enhancements have been either added to the Summitnet 

network or need to be upgraded / added in support of the services 

provided to agencies, universities, and counties. These upgrades and 

network changes will support all Summitnet network users. Many of 

these changes will add costs to the overall network. These charges will 

be proportionally billed to the agencies, universities, and counties which 

will increase their rates for specific catalog services.   

Estimated start date July 2015  

Estimated cost $4,590,628  

Funding source – 1 HB10 Rate Recovery 

Funding source – 2   

Funding source – 3   

Annual costs upon completion $241,342  

Status of the project as of June 

30, 2016. Indicate % completed 

and status of funds expended. 

No HB10 funding approved. Rate Recovery. 

 

 

 

ITEM 

DESCRIPTION ACTUAL AS OF JUNE 30, 2016 

Project Name DOA Policy Management System 

Agency / Division  All 

Project / Program purpose and 

objectives 

This project is the effort to use the Statewide MOM Policy Management 

System for internal DOA policies, procedures and other documents.  

Currently, documents are dispersed across different sources and with 

limited version control. The system would put those documents in a 

single location and have workflow for document creation and establish 

version control, helping to eliminate incorrect and outdated information 

from being published or used. This effort would utilize the existing 

contract and system admin resource as the MOM system. Divisions 

also expect to use the compliance functionality of the system, which will 

certify and record that documents have been read. This use will serve 

as a pilot of the compliance functionality in the MOM system. 

Estimated start date 6/1/2013  
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Estimated cost $30,000 per year  

Funding source – 1   

Funding source – 2   

Funding source – 3   

Annual costs upon completion $30,000  

Status of the project as of June 

30, 2016. Indicate % completed 

and status of funds expended. 

 Project Complete as of 10.01.2013 

 Total Project Cost: $24,367.00 

 

 

ITEM DESCRIPTION ACTUAL AS OF JUNE 30, 2016 

Project Name BOLD Enhancements and Improvements 

Agency / Division  Banking and Financial Institutions 

Project / Program purpose and 

objectives 

Provide technical improvements and enhancements to the BOLD 

system and enable operational and business process improvements 

and efficiencies. 

Estimated start date 1/01/2013  

Estimated cost $525,000  

Funding source – 1 State Special Revenue Fund  

Funding source – 2   

Funding source – 3   

Annual costs upon completion $100,000  

Status of the project as of June 

30, 2016. Indicate % completed 

and status of funds expended. 

The Division tested the upgrade from eLicense 7.1 to eLicense 7.2. 

During the testing process it was determined that the enhancements 

were not sufficient to justify the upgrade. A decision was made to wait 

for the next version of eLicense 8.2 and proceed with testing and 

possible upgrade during fiscal year 2017. No funds were expended 

during this process and the upgrade to version 8.1 is not expected to 

incur any costs.  

 

 

 

 

 

 

ITEM DESCRIPTION ACTUAL AS OF JUNE 30, 2016 

Project Name Enterprise eProcurement Solution 

Agency / Division  General Services Division 

Project / Program purpose and 

objectives 

SPB intends to purchase an enterprise SAAS eProcurement system to 

replace the current sourcing and contract database systems used by 

the State with a comprehensive, fully automated SAAS eProcurement 

system.    

Estimated start date 7/1/2014  

Estimated cost $500,000  

Funding source – 1 Procurement 02211 account  

Funding source – 2   

Funding source – 3   

Annual costs upon completion $250,000  
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Status of the project as of June 

30, 2016. Indicate % completed 

and status of funds expended. 

 Project will be marked as 100% complete pending a post 
implementation report as of 9.01.2016.   

 Total Project Cost:  $1,303,938 

 

 

 

 

 

 

ITEM DESCRIPTION ACTUAL AS OF JUNE 30, 2016 

Project Name Capital Complex Direct Digital Controls for HVAC 

Agency / Division  General Services Division 

Project / Program purpose and 

objectives 

GSD plans to inspect, upgrade and automate its digital controls for 

HVAC systems on the capitol complex. The project objectives include a 

security assessment, securing backups, management tracking and 

alerts, and moving to a stable technology base that is supported.      

Estimated start date 7/1/2015  

Estimated cost TBD after the assessment  

Funding source – 1 Procurement 02211 account  

Funding source – 2   

Funding source – 3   

Annual costs upon completion   

Status of the project as of June 

30, 2016. Indicate % completed 

and status of funds expended. 

Project was not funded in House Bill 10 

 

 

 

 

 

 

ITEM DESCRIPTION ACTUAL AS OF JUNE 30, 2016 

Project Name Claims System Rewrite Project 

Agency / Division  Risk Management and Tort Defense 

Project / Program purpose and 

objectives 

This project will update the underlying technology infrastructure of the 

claims system to modern technology and standards. This project will 

also help RMTD to more effectively manage and track the expenses 

that are associated with claims and lawsuits. RMTD will conduct a 

comprehensive business process analysis to identify potential 

improvements to the automation, storage, and retrieval of electronic 

data in the system.     

Estimated start date 10/1/2013  

Estimated cost $949,000  

Funding source – 1 06532  

Funding source – 2   

Funding source – 3   

Annual costs upon completion $170,000  
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Status of the project as of June 

30, 2016. Indicate % completed 

and status of funds expended. 

 Project 79.27% complete as of 6.30.2016 

 Total Project Spend: $752,337.75 

 

 

 

 

 

 

ITEM DESCRIPTION ACTUAL AS OF JUNE 30, 2016 

Project Name Case Management System 

Agency / Division  Risk Management and Tort Defense 

Project / Program purpose and 

objectives 

The Tort Defense Unit will consider implementing a case management 

system. Most lawyers and law firms use case management systems to 

coordinate scheduling, docketing and document management to 

improve accuracy and efficiency in the handling of cases. Further 

analysis is needed to determine requirements, interfaces with other 

systems and identify other case management systems already in use at 

the State that can be leveraged.   

Estimated start date   

Estimated cost   

Funding source – 1   

Funding source – 2   

Funding source – 3   

Annual costs upon completion   

Status of the project as of June 

30, 2016. Indicate % completed 

and status of funds expended. 

Project was not funded 

 

 

 

 

 

 

ITEM DESCRIPTION ACTUAL AS OF JUNE 30, 2016 

Project Name Audit Review and Tracking System (ARTS) Project 

Agency / Division  State Financial Services Division 

Project / Program purpose and 

objectives 

This project is being undertaken to update an existing system that has 

reached end of life and has become a risk to the Local Government 

Services Bureau’s operations. This project will result in a new system 

that supports electronic financial report submission by local 

governments and improved transparency to citizens and stakeholders.  

The new system will automate business process workflows with more 

efforts concentrated on capturing and reporting data for public use.  

This new system will enable the Local Government Services Bureau to 

strengthen their role in assisting local governments with financial 

accountability and transparency and facilitating local government 

compliance with the Montana Single Audit Act. The new system will 

more efficiently and effectively track and manage local government 
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financial information, which include annual financial reports, audits, and 

budgets.    

Estimated start date 7/1/2014  

Estimated cost $280,000  

Funding source – 1 Proprietary  

Funding source – 2   

Funding source – 3   

Annual costs upon completion $50,000  

Status of the project as of June 

30, 2016. Indicate % completed 

and status of funds expended. 

 Project 100% Complete as of 6.01.2016 

 Total Project Cost:     $330,996 

 

 

ITEM DESCRIPTION ACTUAL AS OF JUNE 30, 2016 

Project Name MBARS Upgrade Project 

Agency / Division  State Financial Services Division 

Project / Program purpose and 

objectives 

This project upgrades the statewide budgeting system to mitigate 

technology support concerns and provide new functionality. The 

SABHRS Finance and Budget Bureau is managing the upgrade project 

on behalf of the Governor’s Office of Budget and Program Planning 

(OBPP) and the Legislative Fiscal Division (LFD).   

Estimated start date 1/1/2013  

Estimated cost $1,222,500  

Funding source – 1 Proprietary  

Funding source – 2   

Funding source – 3   

Annual costs upon completion $125,000  

Status of the project as of June 

30, 2016. Indicate % completed 

and status of funds expended. 

 Project 100% complete by 09.01.2016 

 Total Project Cost: $1,755,565 

 

 

 

 

 

 

ITEM DESCRIPTION ACTUAL AS OF JUNE 30, 2016 

Project Name Statewide Recruitment & Selection System (Taleo/SOMRS) 

Agency / Division  State Human Resources 

Project / Program purpose and 

objectives 

This project will implement a new recruitment and selection system and 

enable best-practices in recruiting and selecting new employees. It will 

also enable better tracking and reporting of recruitment and selection 

activities for agencies and the enterprise. 

Estimated start date 4/1/2014  

Estimated cost FY2014 - $550,000  

Funding source – 1 FY14 DPHHS - $225,000 (general 

fund) 

 

Funding source – 2 FY14 HRIS - $325,000 

(proprietary/ internal service fund) 
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Funding source – 3   

Annual costs upon completion $200,000  

Status of the project as of June 

30, 2016. Indicate % completed 

and status of funds expended. 

 Project 100% complete as of 1.31.2015 

 Total Project Cost: $910,000 

 

 
 
 
 
Section 3: An inventory of agency information services, equipment and proprietary software (MCA 2-17-
524(3)(c)). 
To collect data on “information services” and “proprietary software”, we are leveraging LDRPS (L10). Our goal 
is to utilize and maintain LDRPS as the authoritative source for this information. 

 Please verify the information in the LDRPS Spreadsheet, making any necessary updates or additions.  

 Please email your updated spreadsheet to Dawn Pizzini, subject matter expert, at dpizzini@mt.gov.  
o The LDRPS spreadsheet can be found in your Agency folder located at https://ent-

sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx. 
o We will pull a final LDRPS Spreadsheet for submission as part of the Biennial Report based on 

your Agency’s input.  
 

For “equipment”, we are utilizing the standard Agency Inventory Template Spreadsheet we have used for past 
biennial reporting and that we are currently using to gather information for the IT Convergence project. The 
spreadsheet can be found in your Agency folder located at https://ent-
sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx.  

 If you have already provided your inventory for the IT Convergence project, please fill out the last tab 
labeled DEVICES.  

o Please review the entire workbook for accuracy and make any necessary changes.  

 If you have not provided this inventory, please fill out the entire workbook.  
 

Questions can be directed to: 
Jennifer Schofield 

jschofield@mt.gov 

406.444.2926 

Amber Conger 

aconger@mt.gov 

406.444.5764 

 
Please complete this report by close of business October 25, 2016. 

Please upload your final Performance Report and all applicable spreadsheets to your individual 
Agency folder in the Biennial Reporting SharePoint Site found at:  

https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx. 
 

http://leg.mt.gov/bills/mca/2/17/2-17-524.htm
http://leg.mt.gov/bills/mca/2/17/2-17-524.htm
mailto:dpizzini@mt.gov
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx
mailto:jschofield@mt.gov
mailto:aconger@mt.gov
https://ent-sp1.mt.gov/sites/bienrpt/_layouts/15/start.aspx#/Agency%20Information/Forms/AllItems.aspx

